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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,586,956 05/12/04 33%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $611, 584 05/ 24/ 04 24%
ACNH P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $0 09/20/05 0
HG P044- (041) BU LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618 SUSPENDED
HA26 SWPPP (530) 335- 5501
02-LAS-44-714.7 'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $10, 836, 144 12/08/03 58%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS | NC 4300 CATERPI LLAR ROAD $8, 120, 625 12/ 16/ 03 750
ACNH- P044- (040) CRATER LAKE ROAD 24339 HI GHWAY 89 REDDI NG, CA 96003 $0 02/09/05 0
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013 SUSPENDED
HA22 SWPPP (530) 335- 5501
02-LAS-395-11.8/24.8 'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10,549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 853,913 04/ 22/ 03 97%
ACNH P395- (197) VALLEY CREEK BRIDGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $6,510 10/ 20/ 05 °
OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257- 7383
HA22 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,745,685 06/18/04 31%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY | NCORPORATED P.O. BOX 270430 $1, 065,979 07/ 06/ 04 38%
ACNH- P395- (204) ROADSI DE REST AREA 4969 NORTH GLENN AVENUE SUSANVI LLE, CA 96127 $45,896 09/ 20/ 05 0
G P395- (204) REHABI LI TATE REST AREA (530) 257-8120
FRESNO CA 93704
HA26 SWPPP (559) 241- 0374
02-LAS-395-133.0/139.9 [N LASSEN COUNTY NEAR MADELINE FROM WESTERN STATES SURFACI NG INC BARNES, W BILL $423,065 03/09/05 0%
02- 1C9304 1.5 KM NORTH OF SAGE HEN SUM T TO P O BOX 4770 4300 CATERPI LLAR ROAD $0 03/ 25/ 05 0%
MODOC COUNTY REDDI NG, CA 96003 $0 04/ 29/ 05 °
ASPHALT RUBBER CHI P SEAL MODESTO CA 953514770 (530) 225- 3364
(209) 525- 9065
HML SWPPP
02-MOD-299-9. 5/ 17 I'N MODOC AND SHASTA COUNTIES AT WVESTERN STATES SURFACING INC  BADE, TIM $886, 216 05/ 25/ 04 63%
02- 0C9004 VARI QUS LOCATI ONS P O BOX 4770 4300 CATERPI LLAR ROAD $23,000 06/ 04/ 04 39
CHI P SEAL REDDI NG, CA 96003 $23,000 07/29/05 °
MODESTO CA 953524770 (530) 225- 3158
(209) 525- 9065 SUSPENDED

HVL SWPPP
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02-PLU-36-3. 6/3. 8
02- 1C1004

ACST- P036- (079)
PH P036- (079)

I'N PLUVAS COUNTY NEAR CHESTER FROM TULLI S INC
3.4 KM EAST TO 3.7 KM EAST OF USFS P O BOX 493416
ROAD 28N50

W DEN PAVED SHOULDER

GREENE, DAVI D $186, 952 02/ 24/ 05 7%
P. 0. BOX 270430 $93, 250 03/03/05 50%
SUSANVI LLE, CA 96127 $83,100 05/27/05

REDDI NG CA 96049 (530) 257- 8120

(530) 241- 5105

HB1 SWPPP

02-PLU-70-.7/1.3 N PLUVMAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C TNC ROGERS, JIM $475, 225 02/18/05 0%
02- 398004 GRI ZZLEY DOMVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $0 03/07/05 0%
ACST- P070- (085) OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 10/ 07/05 0

I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550

(925) 606- 1038

PH PO70- (085) (530) 895- 5245

HB1 SWPPP
02-PLU-70-3.0/7 I'N BUTTE, PLUVAS AND LASSEN COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS ROGERS, JIM $22, 331,081 08/01/02 95%
02- 3016U4 AT VARI QUS LOCATI ONS WEST COAST | NC 3881 BENETAR WY, $19, 956, 760 08/ 12/ 02

STP- PO70- (074)
ACBH- P070- (074)
AC- PO70- (074)
HA21

BRI DCE REHABI LI TATI ON

3701 MALLARD DR

BENI CI A CA 94510
(707) 746- 8028

SUTE C
CH CO, CA 95928
(530) 895- 5245

$254, 269 05/ 27/ 05

89%

02- PLU-70-50. 0/ 51. 6
02- 000504

I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY

KM EAST OF MASSACK SAFETY ROADSI DE
REST AREA TO 0.1 KM EAST OF SQUI RREL

P O BOX 231430

CHAFFTN, FRED
1555 EAST MAIN STREET
QUINCY, CA 95971

$902,500 12/22/04
$0 01/10/05
$0 03/29/05

0%
0%

CREEK ROAD SACRAMENTO CA 958230407 (530) 283-9368

I CY PAVEMENT WARNI NG SI GN (916) 428- 0286 SUSPENDED
HB1 SWPPP
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3, 264,623 09/01/04 29%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $89, 898 09/09/04

ACST- P089- (084)
PH- P089- (084)

KM SOUTH OF SULPHUR CREEK BRI DGE

REALI GN CURVE

REDDI NG CA 96049

QUINCY, CA 95971
(530) 283- 9368

$0 04/28/05

3%

(530) 244- 7097 SUSPENDED
HB1 SWPPP
02-SHA-5-17.3/0 I'N SHASTA COUNTY | N REDDI NG AT ROUTE RON HALE CONSTRUCTI ON I NC MENDQOZA, SERA O $761, 042 06/29/04 34%
02- 397604 5 AND 299 SEPARATI ON P O BOX 795 4300 CATERPI LLAR RD $12,047 07/19/ 04 o0
ACI M 005 - (324) I NSTALL SI GNAL REDDI NG, CA $0 11/15/04 0
G 005 -(324) SHASTA LAKE CA 96019 (530) 225- 2056

HB1 SWPPP

(530) 275- 7844

SUSPENDED
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02-SHA-36-7.5/7.7 I N SHASTA COUNTY NEAR PLATI NA FROM MERCER FRASER COWVPANY RI NARD, WAYNE $1, 685,180 09/28/04 0%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $6,000 10/13/04 0%
ACST- P036- (077) FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $6, 000 12/20/06 0
P- P036- (077) BRI DGE REPLACEMENT EUREKA CA 95502 (530)527-8412
(707) 443-6371 SUSPENDED
HA21 SWPPP
02- SHA-273-11.1/12.7 I'N SHASTA COUNTY | N REDDI NG AT TULLI'S I NC BLI NE, JEFF $370,935 04/13/05 0%
02- 397704 VARl OUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $0 04/21/05 0%
ACST- P273- (006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 SWPPP
02- SHA- 273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO I NC WOOD, JAMES $11,274,885 02/06/04 48%
02- 327204 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $3,747,775 02/19/04 33%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $49, 545 10/ 01/ 05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292 SUSPENDED
HA22 SWPPP
02- SHA-299-76.1/77.9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS WESTERN STATES SURFACI NG | NC SMOLENSKI, JAMES $916, 718 04/ 16/ 04 100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $924, 652 04/ 26/ 04 95%
REDDI NG, CA $200 09/29/04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065
HML SWPPP
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VARI OQUS J F SHEA CO I NC PASCAL, TONY $6, 774,871 08/ 17/04 2%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $353, 022 08/31/04 50
ACl M 005 -(161) ASPHALT CONCRETE OVERLAY Ml SHASTA, CA 96067 $190, 244 10/ 14/ 05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292
HA22 SWPPP
02-SI S-89-25.0/0 I'N Sl SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $377,788 01/31/05 0%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P.O BOX 496073 $0 02/08/05 0%
ACNH- P089- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $0 05/ 04/ 05 0
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810 SUSPENDED

HB71 SWPPP
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02-SI'S-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-263-54.6/57. 1 I'N SI'SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11703703 83%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $466,831 11/14/03 00
CH P SEAL COAT $83 08/30/ 05 0
REDDI NG CA 96001 (530) 235- 9806
(530) 246- 4388
HML SWPPP
02-TRI-3-6.5/0 I'N TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,272 06/ 18/ 04 49%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $1, 597,223 07/ 06/ 04 35%
ACST- P0O03- (028) CLI NI C AVENUE ANDERSON, CA $7,022 12/01/05 °
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- (028) (530) 365- 3930
HA21 SWPPP
02-TRI-299-36.1/36. 4 N TRINI TY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COVPANY MOGAN, M CHAEL $810, 083 02/ 17/ 05 0%
02- 375004 1.3 KM VEST TO 0.8 KM WEST OF NORTH | NC 4300 CATERPI LLAR ROAD $3,750 03/01/05 0%
ACST- P299- ( 146) FORK TRI NI TY Rl VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $3, 750 08/ 09/ 05 °
PH- P299- (146) W DEN EXI STI NG HI GHWAY (530) 225- 3482
W LLOW CREEK CA 95573 SUSPENDED
HB1 SWPPP (530) 629- 3702
02-TRI-299-51.9/52. 4 I'N TRINITY COUNTY AT WEAVERVI LLE FROMIBLAI SDELL CONSTRUCTI ON I NC WNG, KATHRYN $1,690, 112 06/23/04 2%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPILLAR RD $1, 273,463 07/ 06/ 04 24%
ACSP- P299- ( 144) W DEN SHOULDERS REDDI NG, CA $10, 642 06/ 20/ 05 °
PH- P299- (144) REDDI NG CA 960493459 (530) 225- 3212
(530) 245- 0132 SUSPENDED
HB1 SWPPP
02-TRI-299-56.8/0 I'N TEHAMA, SHASTA, SI SKI YOU, M D S CONSTRUCTI ON MENDOZA, SERG O $1, 646,547 05/04/04  100%
02- 3580U4 TRINITY, LASSEN AND PLUMAS COUNTIES 14771 WONDERLAND BLVD 4300 CATERPILLAR RD $1, 623,436 05/19/04 99%
ACl M 000C- ( 261) AT VARI OUS LOCATI ONS REDDI NG, CA $62, 966 04/21/ 05 0
G 000C- (261) UPGRADE REST AREAS REDDI NG CA 96003 (530) 225- 2056 04/ 22/ 05
ACST- 000C- ( 261) (530) 275- 2779

HA26 SWPPP
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02-VAR--/0 I'N SI SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI, JERRY $89, 630 10/14/04 5%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATI ON 2988 MAJESTI C OAK CI RCLE 4300 CATERPI LLAR $36,563 10/27/04 210%
| NSTALL SI GNS FOR EXI T NUMBERI NG REDDI NG, CA 96003 $0 03/01/05 0
COTTONWOCD CA 96022 (530) 225- 3419
(530) 347-5701 SUSPENDED
HB4N SWPPP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1, 083,000 06/17/03 100%
02- 388504 VARI OUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530)527-8418
(619) 698- 1168
HML SWPPP

Totals: Authorized Final Amt: $87, 839, 712 Completed to Date: $50, 857, 284  work ThisMonth: $743, 227
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02- LAS-44-14.5/0

02- LAS-44-114.7

02- LAS-395-11.8/24.8
02- LAS-395-49.5/0
02- LAS- 395-133.0/139.9
02- MOD- 299-9. 5/ 17
02- PLU- 36-3.6/3.8
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51. 6
02-PLU-89-.7/2.7

02- SHA-5-17.3/0

02- SHA-36-7.5/7.7
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA-299-76.1/77.9
02-SI S-5-16.0/20.6
02-SI S-89-25.0/0

02- SI S-96-20.0/20.1
02- SI S-263-54.6/57.1
02-TRI-3-6.5/0

02- TRI - 299- 36. 1/ 36. 4
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Contract

02- 361804
02- 325804
02- 258504
02- 357904
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02- 0C0504
02- 366004
02- 397604
02- 310904
02- 397704
02- 327204
02- 0C2604
02- 387604
02- 394704
02- 340204
02- 388704
02- 364104
02- 375004
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District
Federal Aid
- -
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- SH

District Total:
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02- TRl - 299- 51.

02- TRI - 299- 56.
02-VAR--/0
02-VAR--/0

02

Statement of Ongoing Contracts - Index

9/52. 4
8/0

Contract

02- 354804
02- 3580U4
02- 397304
02- 388504

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

District

Page

g o~ b

Bid + CCO
$20, 457, 344
$27, 095, 722
$35, 393, 463

$4, 893, 183
$87, 839, 712

Statement of Ongoing Contracts-Summary

Work completed this Period:

Work Completed ThisPeriod

Work Comp
$5, 736, 281
$19, 652, 101
$23, 020, 344
$2, 448, 558
$50, 857, 284
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